

LJA Engineering, Inc.
GIS System Updates
Project Status Report

For Services rendered through 8/28/2026

No invoice for this project will be sent for the Aug, 2026 billing period, as our project activities occurred at the end of the July 2026 billing period and the next tasks are scheduled to be completed in the during the September period.

Project Status as on 9/3/2026

Scope Items and Key Tasks

1.0 Discovery and System Updates – Completed last billing period

2.0 Updates to the GIS Layers In-Progress

Water and Sewer System maps -Areas to Update were identified last billing period and created as a new layer.

Sewer system map was updated by bringing in WW layers

The location of all data on the new network server location and linkage of the ArcGIS Pro software to the new location complete

What's need to move forward is sets of plans or as-builts for the school bond project
(In-progress – with edits to follow)

Field recon of water system improvement sites (to be completed in September)

Additional Licensing – To be acquired by IT – in progress

Thanks,

Rick Masters
Senior Environmental Scientist
LJA Engineering, Inc.